COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2002

ESTI MATE SUMVARY 10: 58: 31
CONTI D C13448 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13448-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TIVE ALLOW 85 WORK DAYS
STONEWALL TO WESTON PERCENT TIME:  52.94 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. STA 012A- 035
STONEWALL TO WESTON
NAVE OF ROAD: SH 12
PROQJIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 01/ 30/ 2002 DATE TI ME STARTED 08/13/2001
P. OO DRAWER 352 DATE LET 06/ 07/ 2001 DATE WORK BEGAN
DATE AWARDED 07/ 06/ 2001 DATE TI ME SToPPED 05/20/2002
DATE CONTRACT EXECUTED  07/25/2001 DATE ACCEPTED 05/ 20/ 2002
WAL SENBURG CO 81089 719- 738- 1883 DATE NOTI CE TO PROCEED 08/ 13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 337, 158. 25 PARTI Cl PATI NG $ 1,089, 483. 41 $ 14, 441. 93
AWARD PRQJECT AMT: $ 1,329,116.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 81.48% TOTAL EARNI NGS 1,089, 483. 41 14,441.93
FUNDS AVAI LABLE: $ 247,674.84 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 089, 483. 41 14, 441. 93
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12, 640. 32 -105. 44
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,076, 843. 09 14, 336. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,076, 843. 09 14, 336. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 336. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13448- Bl D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 206-00000  STRUCTURE EXCAVATI ON 47.000 47.000
cY 0. 000 0.00
10. 00000 47.000 470. 00
0046 206-00000  STR EXCAV CMO #4 0. 000 0. 000
cY 0. 000 0.00
10. 00000 0. 000 0. 00
0050 206-00200  STRUCTURE BACKFILL (CLASS 2) 47.000 47.000
cY 0. 000 0.00
15. 00000 47.000 705. 00
0051 206-00200 STR BKFL (CL 2) CMO #4, CMO #5 0. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0055 207-00205 TOPSO L 4,513. 000 3, 000. 000
cY 0. 000 0.00
10. 00000 3, 000. 000 30, 000. 00
0060 208-00011  *EROSI ON BALES (WEED FREE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0065 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 12. 000 12. 000
EACH 0. 000 0.00
200. 00000 12. 000 2,400. 00
0070 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 6. 000 6. 000
EACH 0. 000 0.00
290. 00000 6. 000 1, 740.00
0075 210-00013  *RESET MAI LBOX STRUCTURE ( TYPE 3) 8. 000 8. 000
EACH 0. 000 0.00
400. 00000 8. 000 3, 200. 00
0076 900-00014  *ADDED I TEM (LUMP SUM/ ONE T3-BOX, 1-T1-SMALL, TWO 1. 000 0. 000
T2-SMALL, FOUR T1- LARG STANDS
LS 1. 000 1,892.82
1, 892. 82000 1.000 1,892.82
0077 210-01200  *RESET END ANCHORAGE CMO #6 1.000 0. 000
EACH 0. 000 0.00

562. 50000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13448- Bl D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0080 212-00006  *SEEDI NG ( NATI VE) 0. 000 0. 000
ACRE 0. 000 0.00
400. 00000 0. 000 0. 00
0085 213-00002 *MJLCH NG (WEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0.00
265. 00000 0. 000 0. 00
0090 213-00061  *MJLCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0095 216-00039 *SO L RETENTI ON BLANKET (STRAW 0. 000 0. 000
sy 0. 000 0.00
1. 80000 0. 000 0. 00
0100 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
cY 0. 000 0.00
22.00000 0. 000 0. 00
0105 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 50. 000 50. 000
TON 0. 000 0.00
100. 00000 50. 000 5, 000. 00
0110 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19, 562. 620 19, 383. 060
TON 0. 000 0.00
39. 50000 19, 383. 060 765, 630. 87
0111 403-33711 HBP (GR S) (75) (PG 58-22) 0. 000 0. 000
TON 0. 000 0.00
39. 50000 0. 000 0. 00
0112 900- 00014  ADDED | TEM (LUMP SUM) / 1. 000 0. 000
LS 0. 000 0.00
8, 216. 00000 0. 000 0. 00
0113 614-87340 TEST AND SUPPORT EQUI P 1. 000 0. 000
LS 0. 000 0.00
6, 993. 32000 0. 000 0.00
0114 900- 00007  ADDED | TEM ( EACH)/ 5. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13448- Bl D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 8, 935. 000 8, 935. 000
GAL 0. 000 0.00
0. 80000 8, 935. 000 7,148. 00
0116 411-10255 EMJL ASPH (SS) CMD #4, CMD #5 0. 000 0. 000
GAL 0. 000 0.00
0. 80000 0. 000 0. 00
0120 506-00206 RIPRAP (6 | NCH) 75. 000 75. 000
cY 0. 000 0.00
60. 00000 75. 000 4,500. 00
0125 603-10300 30 | NCH CORRUGATED STEEL PI PE 80. 000 80. 000
LF 0. 000 0.00
35. 00000 80. 000 2, 800. 00
0126 603-10240 24 IN CSP INSTALL 24" CSP AT MP 39.9 78. 000 0. 000
LF 78. 000 2, 496. 00
32.00000 78. 000 2, 496. 00
0127 603-10240 24 IN CSP CVD #4, CND #5 0. 000 0. 000
LF 0. 000 0.00
32.00000 0. 000 0. 00
0130 603-30030 30 | NCH STEEL END SECTI ON 3.000 3. 000
EACH 0. 000 0.00
225. 00000 3.000 675. 00
0131 603-30024 24 |N SES CMVD #5 0. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 487.500 487. 500
LF 0. 000 0.00
13. 00000 487.500 6, 337. 50
0139 606-02003 *END ANCHORAGE (NONFLARED) REPLACED 2- FLARED W TH 2. 000 0. 000
2- NON- FLARED END- SECTI ONS
EACH 2.000 4, 600. 00
2, 300. 00000 2.000 4, 600. 00
0140 606-02005 *END ANCHORAGE ( FLARED) 18. 000 18. 000
EACH 0. 000 0.00
1, 600. 00000 18. 000 28, 800. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13448-BI D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 612-00001  *DELI NEATOR (TYPE I) 708. 000 708. 000
EACH 0. 000 0.00
22. 00000 708. 000 15, 576. 00
0150 612-00003  *DELI NEATOR (TYPE I11) 192. 000 192. 000
EACH 0. 000 0. 00
22. 00000 192. 000 4,224.00
0155 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0161 626-00000  *MOBI LI ZATI ON REMOBI LI ZE TO CHANGE MAI LBOXES PER 1. 000 0. 000
POSTMASTER
LS 1. 000 920. 00
920. 00000 1. 000 920. 00
0162 626-00000  *MOBI LI ZATION CVD # 6 1. 000 0. 000
LS 0. 000 0. 00
900. 00000 0. 000 0. 00
0165 627-00005  *EPOXY PAVEMENT MARKI NG 641. 800 633. 000
GAL 0. 000 0.00
90. 00000 633. 000 56, 970. 00
0166 627-00005 EPOXY PVMI MKG CMO #4, CMO #5 0. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0170 630-00000 *FLAGG NG 2, 020. 500 2, 020. 500
HOUR 0. 000 0.00
24. 00000 2, 020. 500 48, 492. 00
0175 630-00002 *TRAFFI C CONTROL SUPERVI SOR 47.000 47.000
DAY 0. 000 0. 00
390. 00000 47.000 18, 330. 00
0180 630-00007  *TRAFFI C CONTROL | NSPECTI ON 28. 000 28. 000
DAY 0. 000 0.00
160. 00000 28. 000 4, 480. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13448- Bl D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0185 630-80001  *FLASH NG BEACON ( PORTABLE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
265. 00000 0. 000 0. 00
0190 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 30. 000 27.000
EACH 0. 000 0.00
170. 00000 27. 000 4,590. 00
0191 630-80342  CONST TRAF SIGN (B) CMVD #4, CMD #5 0. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0195 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 9. 000 7. 650
EACH 0. 000 0.00
190. 00000 7. 650 1, 453. 50
0196 630-80343  CONST TRAF SIGN (C) CMVD #4, CMD #5 0. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0. 00
0200 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE) DELETED FORM 105
EACH 0. 000 0.00
2. 00000 0. 000 0. 00
0205 630-80360  *DRUM CHANNELI ZI NG DEVI CE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
DELETED FORM 105
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0215 630-80380 *TRAFFI C CONE 107. 000 96. 300
EACH 0. 000 0.00
12. 00000 96. 300 1, 155. 60
0216 630-80380 TRAFFI C CONE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0220 700-70010 F/ A M NOR CONTRACT REVI S| ONS 33, 055. 250 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13448

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 13448-BI D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31
CURRENT AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO. UNI TS PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE DELETED FORM 105 0. 000
F A 0.00
1. 00000 0.00
0230 700-70020 F/ A ON-THE- JOB TRAI NEE DELETED FORM 105 0. 000
EACH 0.00
1. 00000 0. 00
0235 700-70023 F/ A ON-THE- JOB TRAI NEE DELETED FORM 105 0. 000
F A 0. 00
1. 00000 0.00
0240 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 9, 847. 530
F A 0.00
1. 00000 0. 00
0245 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000
F A 0. 00
1. 00000 0.00
0250 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000
F A 0.00
1. 00000 0.00
0251 900-00010  ADDED | TEM (HOUR)/ REI NSTALL 24" CSP AT MP 44 7.000
HOUR 245. 00
35. 00000 245.00
0252 900-00007 ADDED | TEM (EACH)/ | NSATLL 30" CSP ELBOW 22.5 AT RD. 1. 000
21.1
EACH 288. 06
288. 06000 288. 06
0253 900-00004  ADDED | TEM ( CUBI C YARD)/ PLACE CONCRETE OVER Rl PRAPS 27.000
MP 39.9
cY 4, 000. 05
148. 15000 4, 000. 05
CAT 0200  CURRENT AMT $ 1, 168, 052.52$ 14,441.93$ 1,081, 983. 40
CAT NO0201 TRI NI DAD LAKE PARK
0269 203-01500  BLADI NG CMOD #5 12. 500
HOUR 0.00

75. 00000



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13448- Bl D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 TRI NI DAD LAKE PARK
0270 203-01510 BACKHOE CMVD #5 24. 200 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0275 206-00000 STR EXCAV SOFT SPOTS 18. 000 0. 000
cy 0. 000 0.00
10. 00000 0. 000 0. 00
0280 203-00061 EMB MATL (CIP) SHOULDERS 618. 000 0. 000
TON 0. 000 0.00
12. 00000 0. 000 0. 00
0285 203-00500 ROCK FILL CVD #5 17. 150 0. 000
cy 0. 000 0.00
56. 00000 0. 000 0. 00
0290 206-00200 STR BKFL (CL 2) CMD #5 86. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0295 210-00007 RES WHEEL STOP CMD #5 68. 000 0. 000
EACH 0. 000 0.00
16. 91000 0. 000 0. 00
0300 403-33711 HBP (GR'S) (75) (PG 58-22) CMD #5 2,900. 190 0. 000
TON 0. 000 0.00
39. 50000 0. 000 0. 00
0305 410-00000 SLURRY SEAL COAT CMD #5 25, 980. 390 0. 000
sy 0. 000 0.00
1. 02000 0. 000 0. 00
0310 411-10255 EMJL ASPH (SS) CMD #5 1, 280. 000 0. 000
GAL 0. 000 0.00
0. 80000 0. 000 0. 00
0315 420-00500 GEOTEXTILE (PAVING) PTAK SELF ADHESI VE ROLLS 358. 340 0. 000
sy 0. 000 0.00
6. 30000 0. 000 0. 00
0320 603-10120 12 IN CSP 15. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13448- Bl D ESTI MATE RUN 01/ 30/ 2002
PRQJECT: STA 012A-035 ESTI MATE NO 0003 10: 58: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 TRI NI DAD LAKE PARK
0325 622-00540 WHEEL STOP 16. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0330 627-00001 PVMI MKG PAI NT ROADWAY 34.000 0. 000
GAL 0. 000 0.00
45. 00000 0. 000 0. 00
0335 627-00090 PVMI MKG (SPEC) PARKI NG SLOTS 1, 324. 450 0. 000
SF 0. 000 0.00
1. 10000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 161, 605.73$ 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0255 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0260 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0265 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 7,500.00 $ 0.00$% 7,500. 00

PROJECT TOTAL CURRENT AMI $ 1,337,158.25$%

14,441.93 % 1, 089, 483. 40



